EBASCO

RFEV21-EDEN-EGRF-M-142
Thursday, April 2, 1992

Ms. Donna Murray

Rocky Flats Plant

EG&G Rocky Flats, Inc.

P.O. Box 464

Golden, Colorado 80402-0464

Subject: BA 71785PB, Requirements of Contract Deliverable Documents and
Request for Schedule Extension: Implementation of Phase III RFI/RI Work

Plan OU1 (881 Hillside)
Dear Ms. Murray:

This is to notify you of technical constraints limiting EBASCO's ability to provide
certain contract deliverable documents which will meet all of the stipulated
requirements under the above listed contract within the existing deliverable
schedule, and our request for extension of the deliverable schedule. The schedule
for delivery of the Draft Phase III RFI/RI Report to EG&G and DOE is June 2, 1992,
while the schedule for delivery of the Draft Final Phase III RFI/RI Report to EPA
and CDH is July 30, 1992 (an IAG deliverable date). Our contract requirements
include implementing the Final Phase III RFI/RI Work Plan and meeting all of the
stipulations of the supporting documents including the RFP Site-wide Quality
Assurance Project Plan (QAPjP), the Quality Assurance Addendum (QAA) 1.1 for
OU 1, and the RFP Standard Operating Procedures (SOPs). These documents are all
IAG deliverable documents and the standards, requirements, and stipulations set
forth in them are directly tied to requirements in the IAG.

The key issue which limits our ability to meet the contractual obligations is the
availability of EG&G validated data. The use of validated data is an explicit
requirement of the IAG and all of the documents listed above which set the
specifications of this work. Section VL.B.5 of IAG Attachment 2 - Federal Facility
Agreement Statement of Work specifies that this work shall be based only on
validated data. Validated data meeting the Data Quality Objectives (DQOs) are not
available at this time and a complete date set is not expected to be available in the
near future. It is permissible under the Work Plan to use unvalidated data for some
applications, but only for qualitative estimates of contamination. Up to this point,
in order to expedite progress on the RI data evaluation and Public Health
Evaluation (PHE) Contaminants of Concern (COC) determination tasks, the
EBASCO Team has been using a combination of the available parts of the validated
data set for soils, groundwater, surface water and sediments from previous
investigations and the partial set of unvalidated data as it becomes available in
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increments from the analytical laboratories. However, should the EBASCO Team
use unvalidated data for applications more rigorous than estimates of
contamination and task scoping we would be in nonconformance with the QA/QC
requirements of the project and in conflict with our contractual obligations. At this
time, we are formally requesting that the schedule for delivery of the Draft and Draft
Final RFI/RI Reports be postponed sufficiently to incorporate the validated data
necessary to meet the requirements of the IAG. We make this request with the
knowledge that EG&G will in turn have to request an extension in the IAG
schedule. However, without validated data, EBASCO cannot complete our
contractual obligations in conformance with the task order contract or the IAG.

.

Please feel free to contact me should you require further information or discussion.

Sincerely yours,
Ebasco Services Incorporated

bpilee /1ot

Charles L. Nylander
Project Manager

CLN/nc

cc: B. Wurster (EG&QG)
P. Bungee (EG&G)
C. Gee (EG&G)
D. Smith (EG&G)
K. Turner (D&M)
M. Griswold
D. Cushing
DCC-RFEV
Chron-RFEV
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